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Self-Anchored
Suspension Bridge
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Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 4th ESW weld was done today. It was on the T joint that connects shear plate b2W to the West shaft.
The following is a list of activities for this operation:
- The ESW equipment was set up at Elevation 13m.
- 2 new barrels of weld wire were brought to the site and connected.
- There was some condensation near the starting sump, so a torch was used to heat the local area to
remove the condensation (see attached photo).
- At 09:30, the consumable guide was installed.
- From 09:30 until 11:30, the insulators, volt pick-ups, and cooling shoes were installed.
- At 13:05, the weld was started.
- It took about 2 minutes, 20 seconds for the weld parameters to stabilize.
- At 16:54, the weld ran low on flux for about 1 minute.
- At 18:17, the weld ran low on flux, but it was already up into the run-off tab area.
- At 18:19, the weld was stopped in the run-off area.

On the 3rd ESW weld (a2N-to-West shaft), the preliminary UT was done today from one side only. 1
possible UT reject was found near the starting sump. It will be further evaluated when the UT is done from
the other side.

ESW misc: Restraint brackets and ladder supports at the previously welded ESW joints were removed by
torch cutting or grinding.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.

*********
Bolting at Elevation 53m:
Tensioning of A490M bolts was ongoing at Elevation 53m. This operation was mainly covered by Sami
Daouk. See his diary for a list of labor and additional details. I checked on this operation a couple of
times in the morning while Sami was in a training class. They were using temporary bolts too bring the
plies into contact, and installing the permanent bolts.
.
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Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 1.00 11.00

APP DEVAN MURPHYIronworker 8.00 2.00 1.00 11.00

APP JEREMY DOLMANIronworker 8.00 2.00 1.00 11.00

APP JEFFERY SOUZAIronworker 8.00 2.00 1.00 11.00

FOR RORY HOGANIronworker 8.00 2.00 1.00 11.00

JNM RICHARD GARCIAIronworker 8.00 2.00 1.00 11.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

Attachment

ESW weld joint with consumable guide & insulators installed Torch heating the starting sump area to remove condensation prior to
starting the weld
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